

**CITY OF BALTIMORE**

BRANDON M. SCOTT, Mayor



**DEPARTMENT OF PUBLIC WORKS**

Richard J. Luna, Interim Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

**Water Contract 1257:  
Falls Road and Vicinity  
Water Main Replacement**

January 4, 2024

To Whom it May Concern,  
Below is the project construction status update

**Work in Progress:**

All watermain installation is complete for this project. Restoration efforts ongoing.

Roadway Restoration in the following areas

- 1600 Conduit Avenue.
- 3600-3900 Hickory Avenue.
- 1100 West 38<sup>th</sup> Street/ Crowther Street Alley

**Americans with Disabilities Act (ADA) Notice**

If an ADA Accommodation is needed during the construction, please contact:  
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator  
443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Joshua Ford*

Joshua Ford  
Project Manager  
DPW, Office of Engineering and Construction  
[Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)  
Phone: 443-860-1050