

**CITY OF BALTIMORE**

BRANDON M. SCOTT, Mayor



**DEPARTMENT OF PUBLIC WORKS**

Richard J. Luna, Interim Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

**Water Contract 1258: Frederick Ave & Vicinity Lambeth & Kemble Roads  
Water Main Replacement**

January 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress:**

- All water main work has been completed on this project.
- All paving work has been completed on this project.
- GPS location survey of installed water main and apparatuses
- Completion of record drawing
- Project closeout

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.

If you have any questions, please email at [Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov). Additional information and

resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Joshua Ford*

Joshua Ford

Project Manager

DPW, Office of Engineering and Construction

[Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)

Phone: 443-860-1050