
CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC
WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building,
6th Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1274 – Carrollton Avenue and Vicinity
Water Main Replacements

January 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Water main work for the project has been completed.
- Working on punch list items.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact:
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.
If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information
and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Chris Munroe

Christopher Munroe
Project Manager
DPW, Office of Engineering and Construction
Christopher.Munroe@Baltimorecity.gov
Mobile: 802-598-1155