

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Interim Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1374: Water Main replacement at Various Locations

January 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Main replacement on 1500 Blk E Pratt St 20in
- 1900 blk of S Caroline bacteria sample on main.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please
contact: Valorie LaCour, DOT ADA Compliance Division, ADA
Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Nicholas.Fazio@baltimorecity.gov
. Additional information and resources are also available on our website
<https://publicworks.baltimorecity.gov/>.

Sincerely,

Nick Fazio

Nick Fazio
Project Manager
DPW, Office of Engineering and Construction
[Nicholas.Fazio @baltimorecity.gov](mailto:Nicholas.Fazio@baltimorecity.gov)
Phone: 443-257-7934