

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

January 4, 2024

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Phase 5 10" Relocate Saratoga (600')
- PSI Test Saratoga
- Samples Saratoga
- Phase 4 20" Relocate Calvert (700' Orleans to Centre)
- Build and set 20" Vault at Calvert and E. Pleasant

Upcoming Work:

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Utieyin.Edema-Eyen@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Utieyin Eyen

Utieyin.Edema-Eyen (UT)
Project Manager
DPW, Office of Engineering and Construction
Utieyin.Edema-Eyen@baltimorecity.gov
Phone: 410-845-0143