


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1400: Pavement Resurfacing at Various Locations

January 4, 2024

To Whom it May Concern,  
Below is the project construction status update.

### Work in Progress

- Wood Heights Ave- Pouring asphalt over trench.
- Evans Chapel Rd and Dewey Ave- Pouring concrete over trench.

### Upcoming Work:

#### Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Utieyin Eyen*

Utieyin.Edema-Eyen (UT)  
Project Manager  
DPW, Office of Engineering and Construction  
[Utieyin.Edema-Eyen@baltimorecity.gov](mailto:Utieyin.Edema-Eyen@baltimorecity.gov)  
Phone: 410-845-0143