

City of Baltimore

Brandon M. Scott, Mayor



DEPARTMENT OF PUBLIC WORKS  
Richard J. Luna, Interim Director  
Abel Wolman Municipal Building, 6<sup>th</sup> Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1391 – Lower Fells Point Water Main Replacements

January 4, 2024

To Whom it May Concern,  
Below is the project construction status update.

### **Work in Progress:**

- Began installation of new 8" main on the 1300 block of Eastern Ave.
- Installed one new hydrant on South Eden St at Eastern Ave.
- Began installation of new 8" main on South Bethel St from Shakespeare St.
- Began saw cutting trench on the 600 Block of Bond St.

### **Americans with Disabilities Act (ADA) Notice**

If an ADA Accommodation is needed during the construction, please contact:  
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator  
443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Chris Munroe*

Christopher Munroe  
Project Manager  
DPW, Office of Engineering and Construction  
[Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov)  
Phone: 802-598-1155